

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OF ACTIVITIES  
FOR THE PERIOD, 2ND QUARTER, CY 2017**

PROVINCE, CITY OR MUNICIPALITY: LANAO DEL NORTE

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
AOP 2014 (DOH)		1,650,000.00	January 23, 2017					
DA - Acquisition of 27 Mobile Ricemill and 2 Mobile Cornmill		29,000,000.00	January 30, 2017					
LGSF- BUB		60,450,000.00	April 26, 2017					
CMGP		219,696,333.00	May 26, 2017					

We hereby certify that we have reviewed the content and hereby attest to the veracity and correctness of the data or information contained in this document.

  
**IMELDA Q. DIMAPORO**  
 Provincial Governor