

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PRO.
FOR THE THIRD QUARTER CY 2**

Province, City or Municipality: Lanao del Norte

Program or Project	Location	Total Cost	Date Started	Target Completion Date
Assistance for Poorest Provinces of Region X		1,300,000.00	January 29, 2018	
AOP 2015 (DOH)		1,650,000.00	March 20, 2018	
DOST - LGIA		950,000.00	March 27, 2018	
DOLE- TUPAD		1,869,140.00	March 28, 2018	
LOCAL GOV'T.SUPPORT FUND		107,125,671.00	June 18, 2018	

We hereby certify that we have reviewed the content and hereby attest to the veracity and correctness of the data or information contained in this document.



KYNE B. MABUGNON

Acting Provincial Accountant

JECTS, PROGRAMS OF ACTIVITIES
019

Project Status		No. of Extensions, if any	Remarks
% of Completion	Total Cost Incurred to Date		
100%	1,300,000.00		Completed
	1,569,406.80		On-going
	-		
100%	1,869,140.00		Completed
	60,215,503.84		On-going



IMELDA QUIBRANZA DIMAPORO
Provincial Governor